Attachment 6: Budget

The following tables and text document the budget associated with the proposed scope of work as
described in Attachment 5, Work Plan for the proposed South Westside Basin Shallow Groundwater
Study.

Table 6-1, provided on the following page, contains a budget estimate for the proposed scope of
work. The budget is broken down by subtask, with estimates of hours and other direct costs (ODCs)
provided. Budget estimates were developed by San Bruno’s consultant, who is experienced with the
type of work proposed, the level of effort required, and the cost to perform the tasks. The ODCs
included in the budget cover laboratory analyses and associated sampling expenses. The high cost of
laboratory analysis is due to the cost of age dating analyses of tritium and helium-3, which can
together cost more than $1,500 per sample.

San Bruno will provide in-kind assistance for Task 5, Administration. This covers the bulk of the
direct project administrative expenses. SFPUC will provide water quality sampling staff as an in-kind
service. All other costs are requested from the Local Groundwater Assistance Grant, for a total grant
request of $249,660.




Table 6-1. Budget Table

Budget Category

Task 1: Public Outreach

Labor Hours (based on Category* and Rate)

Principal

Graphics
$115/hr

o
€%
-
c
o wm
2

Requested

1.1 Groundwater Task Force 8 32 48 $14,520 | $14,520
Meetings
1.2 Individual Outreach 4 32 12 $8,960 $8,960
1.3 Website Design and 1 8 40 8 $7,785 $7,785
Maintenance
Subtotal, Task 1 13 72 100 8 0 $31,265 | $31,265
Task 2: Shallow Well Water Level and Lithology Data Collection
Subtotal, Task 2 1 40 168 0 0 $29,265 | $29,265
Task 3: Shallow Well Water Quality Data Collection and Field Study
3.1 Water Quality Data Collection 2 56 160 $31,730 | $31,730
3.2 Water Quality Field Study 4 52 160 $35,000%+* $5,000* | $66,460 | $71,460
Subtotal, Task 3 6 108 320 0 0 $35,000%** $5,000%* $98,190 | $103,190
Task 4: Shallow Well Data Analysis
Subtotal, Task 4 12 124 176 16 4 $52,260 | $52,260
Task 5: Reporting
Subtotal, Task 5 8 72 56 8 2 $24,660 | $24,660
Task 6: Project Management and
Coordination
6.1 Coordination with DWR and 4 40 ) $9,940 $9,940
Other Stakeholders
6.2 Monthly Progress Reports 16 8 $4,080 $4,080
Task 7: Administration
o In Kind
7.1 Develop and Administer San Bruno $0 $0
Contracts Staff Hours
In Kind
7.2 Development of Quarterly San Bruno $0 $0
Reports and Final Report Staff Hours
In Kind
7.3 Coordination with DWR San Bruno $0 $0
Staff Hours
In Kind
Subtotal, Task 7 0 0 0 0 0 0 San Bruno $0 $0
Staff Hours
$5,000**
ex plus In Kind
Grand Total 44 472 820 32 22 $35,000 San Bruno $249,660 | $254,660

Staff Hours

* Abbreviations: PM-Project Manager (includes technical experts), PE-Project Engineer, AE-Associate Engineer

** Estimated cost of sampling labor, provided by SFPUC

*** Estimated costs for analytical testing
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